DIVISION 2
1. E-5020

DIVISION 6
1. 1-4927

DIVISION 12
1. 1-4928

DIVISION 1
1. B-4154

2. B-4187

3. B-4213

4. B-4227

ITEMN

REVISIONS TO 2006-2012 STIP

HIGHWAY PROGRAM

STIP ADDITION

Hookerton, Greene County. NC 123, Place
decorative lighting on Bridge No. 23 over
Contentnea Creek.

1-95 Northbound, Robeson County.
Construct a new Weigh Station.

I-85 Northbound, Cleveland County.
Construct a new Weigh Station.

STIP MODIFICATIONS

SR 1340, Hyde County. Replace Bridge
No. 108 over a Canal. Delayed right of
way and construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model.

SR 1417, Martin County. Replace Bridge
No. 5 over Conoho Creek. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

SR 1201, Northampton County. Replace
Bridge No. 58 over Beaverpond Creek.
Delayed construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model.

SR 1222, Perquimans County. Replace
Bridge No. 69 over Swamp. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

OCTOBER 5, 2006

Construction FFY 07 - $30,000 (STPE)
Construction FFY 07 - $ 7,500 (C)
Total Cost --------------- $37,500 (STPE/O)

Right of way FFY 07 -$ 660,000 (IM)
Construction FFY 08 - $ 2,584,000 (IM)
Construction FFY 08 - $ 3,206,000 (O)
Construction FFY 09 - $ 2,584,000 (IM)
Construction FFY 09 - $ 3,206,000 (O)
Total COst -=mmmrmmmemmv $12,240,000 (IM/O)

Right of way FFY 07 -$ 450,000 (IM)
Construction FFY 08 - $ 2,794,000 (IM)
Construction FFY 08 - $ 3,206,000 (O)
Construction FFY 09 - $ 2,794,000 (IM)
Construction FFY 09 - $ 3,206,000 (O)
Total Cost --------------- $12,450,000 (IM/O)

Right of way FFY 07 -$ 5,000 (NFA)
Construction FFY 07 - $350,000 (NFA)
Total Cost --------------- $355,000 (NFA)

Construction FFY 07 - $980,000 (NFA)

Construction FFY 07 - $500,000 (NFA)

Construction FFY 07 - $350,000 (NFA)



5. B-4314

6. K-4902

DIVISION 2
1. B-3810

2. B-4024

3. B-4235

DIVISION 3
1. W-4805

DIVISION 5
1. R-4752A

2. U-3344A

SR 1417, Washington County. Replace
Bridge No. 29 over Maul Creek. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

US 64, Tyrrell County. Rest Area renovations
and repair. Delayed construction, FFY 06 to
FFY 07. Schedule adjusted to reflect revised
dates provided by Fiscal Model.

SR 1514, Beaufort County. Replace Bridge
No. 272 over Big Swamp. Construction
delayed, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

SR 1626, Beaufort County. Replace Bridge
No. 136 over a Canal. Delayed construction,
FFY 06 to FFY 07. Schedule adjusted to

reflect revised dates provided by Fiscal Model.

SR 1538, Pitt County. Replace Bridge
No. 118 over Grindle Creek. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

SR 1112 (Sunset Harbor Road), Brunswick
County. Install paved shoulders on both
sides of SR 1112 throughout sixteen curves.
Delayed construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model.

SR 1004 (Old Oxford Road), SR 2602 (Red
Mill Road) to the Merck Pharmaceutical Plant,
Durham County. Delayed construction,

SFY 06 to SFY 07. Schedule adjusted to

reflect revised dates provided by Fiscal Model.

Morrisville, SR 3015 (Airport Boulevard),

NC 54 to McCrimmon Parkway, Wake County.

Widen to multi-lanes. Delayed construction,
SFY 06 to SFY 07. Schedule adjusted to

reflect revised dates provided by Fiscal Model.

OCTOBER 5, 2006

ITEMN

Construction FFY 07 - $550,000 (NFA)

Construction FFY 07 - $250,000 (NHS)

Construction FFY 07 - $450,000 (NFA)

Construction FFY 07 - $525,000 (NFA)

Construction FFY 07 - $650,000 (NFA)

Construction FFY 07 - $220,000 (HES)

Construction SFY 07 - $550,000 (S)

Construction SFY 07 - $2,750,000 (S)



3. B-4311

4. W-4404

DIVISION 6
1. R-2562AC

2. B-4250

DIVISION 7

1. R-6091A

2. R-6091B

3. R-4403

SR 1337, Warren County. Replace Bridge
No. 63 over Hubquarter Creek. Delayed
right of way and construction, FFY 06 to
FFY 07. Schedule adjusted to reflect
revised dates provided by Fiscal Model.

Raleigh at 1-440 (Beltline), Wake County.
Widen SR 2000 for dual left turn lanes onto
(Inner and Outer Beltline and widen 1-440
On-ramps to accept dual left turn lanes and
revise traffic signal. Delayed construction,
FFY 06 to FFY 07. Schedule adjusted to

reflect revised dates provided by Fiscal Model.

NC 87, South of 1-95 to south of SR 2233,
Cumberland County. Drainage repair due
to latent defects on R-2562AA. Delayed
construction, SFY 06 to SFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

SR 1750, Robeson County. Replace Bridge
No. 35 over Big Marsh Swamp. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided by
Fiscal Model.

US 311 (High Point East Belt), US 27-70

to -85 North of Archdale, Guilford County.
Four-lane divided facility on new location.
Delayed construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model. (4-Year Cash Flow)

US 311 (High Point East Belt), 1-85 North of
Archdale to South of SR 1920 (Tuttle Road),
Guilford County. Four-lane divided facility on
new location. Delayed construction, FFY 06
to FFY 07. Schedule adjusted to reflect
revised dates provided by Fiscal Model.

US 15-501, US 29, US 158, US 220, US 421
and NC 68, Caswell, Guilford, Orange and
Rockingham Counties. Upgrade substandard
guardrail, end treatments and bridge anchor
units on the National Highway System.
Delayed construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model.

OCTOBER 5, 2006

ITEMN

Right of way FFY 07 - $§ 25,000 (NFA)
Construction FFY 07 - $375,000 (NFA)
Total Cost --------------- $400,000 (NFA)

Construction FFY 07 - $2,800,000 (HES)

Construction SFY 07 - $1,500,000 (T)

Construction FFY 07 - $550,000 (NFA)

Construction FFY 07 - $15,075,000 (NHS)
Construction FFY 08 - $15,075,000 (NHS)
Construction FFY 09 - $15,075,000 (NHS)
Construction FFY 10 - $15,075,000 (NHS)
Total Cost --------------- $60,300,000 (NHS)

Construction FFY 07 - $17,400,000 (NHS)

Construction FFY 07 - $1,000,000 (NHS)



4.U-2905A

5. U-3313

6. U-3612

7.B-4003

8. B-4253

DIVISION 8
1. B-3373

2. B-3691

3. B-4065

Burlington, Western Alamance Loop,
Alamance County. Construct ramp at [-40/85
Interchange. Delayed construction FFY 06 to
FFY 07. Schedule adjusted to reflect revised
dates provided by Fiscal Model.

Greensboro, SR 1129 (Groometown Road),
SR 1383 (Wiley Davis Road) to SR 1479
(Wayne Road), Guilford County. Widen to a
four-lane divided curb and gutter facility with
a raised grass median. Delayed construction,
FFY 06 to FFY 07. Schedule adjusted to

reflect revised dates provided by Fiscal Model.

Greensboro, SR 1424 (Hilltop Road),

SR 1546 (Guilford College Road) to Adams
Farm Parkway, Guilford County. Widen to
multi-lanes. Delayed construction, FFY 06
to FFY 07. Schedule adjusted to reflect
revised dates provided by Fiscal Model.

SR 2338, Alamance County. Replace Bridge
No. 99 over Prong of Mary’s Creek. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided by
Fiscal Model.

SR 1767, Rockingham County. Replace
Bridge No. 109 over Birch Fork Creek.
Delayed construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model.

SR 1108, Scotland County. Replace Bridge
No. 62 over Gum Swamp Creek Spillway.
Additional funds are needed to breach the
Dam associated with this project as the road
has been closed to the public. Structure
remains as programmed in FFY 08.

SR 2849, Randolph County. Replace Bridge
No. 221 over Fork Creek. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided by
Fiscal Model.

SR 2170, Chatham County. Replace Bridge
No. 142 over Meadows Creek. Delayed right
of way and construction, FFY 06 to FFY 07.
Bridge Maintenance needs additional time

to resolve right of way and utility issues.

OCTOBER 5, 2006

ITEMN

Construction FFY 07 - $925,000 (STP)

Construction FFY 07 - $7,000,000 (STP)

Construction FFY 07 - $3,150,000 (STP)

Construction FFY 07 - $600,000 (NFA)

Construction FFY 07 - $900,000 (NFA)

Construction FFY 07 - $675,000 (FA)

Construction FFY 07 - $620,000 (NFA)

Right of way FFY 07 - $ 48,000 (NFA)
Construction FFY 07 - $740,000 (NFA)
Total Cost --------------- $788,000 (NFA)



DIVISION 9
1. C-4978

2. C-4979C

3. C-4980

4. E-4977

Rural Hall, Forsyth County. Bethania-Rural
Hall Road, Jackson Street to Northridge Park
Drive. Construct sidewalk. Construction
delayed, FF 06 to FFY 07. City needs
additional time to resolve right of way issues.

Winston-Salem, Forsyth County. Section C:
Silas Creek Parkway, Miller Street to Lockland
Avenue. Construct sidewalk. Delayed
construction, FF 06 to FFY 07. City needs
additional time to resolve right of way issues.

Kernersville, Forsyth County. West Mountain
Street, Beaucrest Road to Asbury Drive.
Construct sidewalk. Delayed construction,
FF 06 to FFY 07. City may request project
be deleted.

Clemmons, Middlebrook Drive, Forsyth
County. US 158 (Clemmons Road) to
Amberly Lane. Construct sidewalk.
Delayed construction, FFY 06 to FFY 07.
Town needs additional time to complete
planning

DIVISION 10

1. R-2616

2.U-2100

3. U-3411

US 601, South Carolina State Line to US 74 in
Monroe, Anson County. Widen to multi-lanes.
Delayed construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model. (2-Year Cash Flow)

Charlotte, SR 3998 (South Boulevard)-

SR 3814 (Woodlawn Road), Mecklenburg
County. Intersection revision. Delayed
construction, SFY 06 to SFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

Charlotte, NC 160 (West Boulevard)
relocation, East of 1-485 (Charlotte Outer
Loop) to Horseshoe Lane, Mecklenburg
County. Multi-lanes on new location.
Delayed right of way and construction,
SFY 06 to SFY 07. Schedule adjusted to
reflect revised dates provided by Fiscal
Model. NCDOT to contribute $1.7 million
toward a total cost of $18.6 million.

OCTOBER 5, 2006

ITEMN

Construction FFY 07 - $108,000 (CMAQ)
Construction FFY 07 - $ 27,000 (L)
Total Cost --------------- $135,000 (CMAQ/L)

Construction FFY 07 - $50,960 (CMAQ)
Construction FFY 07 - $12,740 (L)
Total Cost --------------- $63,700 (CMAQI/L)

Construction FFY 07 - $60,000 (CMAQ)
Construction FFY 07 - $15,000 (L)
Total Cost --------------- $75,000 (CMAQIL)

Construction FFY 07 - $132,520 (CMAQ)
Construction FFY 07 - $ 33,130 (L)
Total Cost --------------- $165,650 (CMAQIL)

Construction FFY 07 - $19,850,000 (STP)
Construction FFY 08 - $19,850,000 (STP)
Total Cost --------------- $39,700,000 (STP)

Construction SFY 07 - $1,500,000 (S)

Construction SFY 07 - $ 1,700,000 (S)



4. U-5009

5. C-4922

6. C-4949

7. C-4961A

8. C-4961B

9. W-4836

DIVISION 11

1. B-4284

2. B-4329

Wadesboro, US 74, North of Graham Street
to NC 109., Anson County. Revise roadway
alignment to improve safety. Delayed right
of way and construction, SFY 06 to SFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model.

Kannapolis, Cabarrus County. Construct turn
lanes on Mt. Olivet Road and NC 3. Delayed
right of way, FFY 06 to FFY Q7. City needs
additional time to acquire right of way.
Construction remains in as programmed in
FFY 07.

Pilot Travel Center, Mecklenburg County.
Provide 50 electrified truck stop parking
spaces. Delayed construction, FFY 06 to
FFY 07. Need additional time to prepare
agreement.

Charlotte, Mecklenburg County. Section A:
Intersection improvements at Tyvola and Old
Pineville. Delayed construction, FFY 06 to
FFY 07. City needs additional time to resolve
right of way issues.

Charlotte, Mecklenburg County. Section B:
Intersection improvements at Woodlawn and
Old Pineville Roads. Delayed construction,
FFY 06 to FFY 07. City needs additional time
to resolve right of way issues.

Charlotte, 1-277, Southernmost intersection
with |-77 to the northernmost intersection
with I-77 and US 74, 1-277 eastward two
miles, Mecklenburg County. Install rumble
strips on the median and outside shoulders.
Delayed construction, FFY 06 to FFY 07.
Schedule adjusted to reflect revised dates
provided by Fiscal Model.

SR 1322, Surry County. Replace Bridge

No. 29 over Mill Creek. Delayed right of way,
FFY 06 to FFY 07. Division needs additional
time to acquire right of way.

SR 1570, Yadkin County. Replace Bridge

No. 1 over Deep Creek. Delayed construction,

FFY 06 to FFY 07. Schedule adjusted to

reflect revised dates provided by Fiscal Model.

OCTOBER 5, 2006

ITEMN

Right of way SFY 07 - $ 300,000 (S)
Construction SFY 07 - $1,500,000 (S)
Total Cost --------------- $1,800,000 (S)

Right of way FFY 07 - $32,000 (CMAQ)
Right of way FFY 07 - $ 8,000 (L)
Total Cost --------------- $40,000 (CMAQI/L)

Construction FFY 07 - $500,000 (CMAQ)
Construction FFY 07 - $250,000 (L)
Total Cost -------------- $ 750,000 (CMAQIL)

Construction FFY 07 - $260,000 (CMAQ)
Construction FFY 07 - $ 65,000 (L)
Total Cost --------------- $325,000 (CMAQIL)

Construction FFY 07 - $280,000 (CMAQ)
Construction FFY 07 - $ 70,000 (L)
Total Cost --------------- $350,000 (CMAQ/L)

Construction FFY 07 - $118,000 (HES)

Right of way FFY 07 -$ 5,000 (NFA)

Construction FFY 07 - $1,000,000 (NFA)



DIVISION 12

1. 1-4411

2. C-4944A

3. C-4944B

4. C-4944C

I-77, SR 1102 (Langtree Road), Iredell
County. Convert grade-separation to

an interchange. Delayed construction,
FFY 06 to FFY 07. Schedule adjusted

to reflect revised dates provided by Fiscal
Model. (3-Year Cash Flow)

Mooresville, Iredell County. Section A:
Magnolia Street, Edgemore Drive to Center
Street. Construct sidewalk on east side.
Delayed construction, FF 06 to FFY 07.
City needs environmental documentation
and right of way certification.

Mooresville, Iredell County. Section B: Oak
Street, Park Avenue to Stewart Avenue.
Construct sidewalk. Delayed construction,
FF 06 to FFY 07. City needs environmental
documentation and right of way certification.

Mooresville, Iredell County. Section C:

NC 150, Iredell Avenue to Rhinehardt Road.
Construct sidewalk. Delayed construction,
FF 06 to FFY 07. City needs environmental
documentation and right of way certification.

DIVISION 13

1. R-2813B

2. B-2848

3. B-3813

4. B-4199

NC 146 (Long Shoals Road), NC 191 to US 25,
Buncombe County. Widen to multi-lanes with
curb and gutter. Delayed right of way and
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided by
Fiscal Model. (3-Year Cash Flow)

SR 1304-1340, Mitchell and Yancey Surry
Counties. Replace Bridge No. 143 over North
Toe River. Delayed construction, FFY 06 to
FFY 07. Schedule adjusted to reflect revised
dates provided by Fiscal Model.

SR 1742, Buncombe County. Replace Bridge
No. 249 and 250 over Flat Creek. Delayed
right of way, FFY 06 to FFY 07. Bridge
maintenance needs additional time to acquire
right of way.

SR 1782, McDowell County. Replace Bridge
No. 198 over Second Broad River. Delayed
construction, FFY 06 to FFY 07. Schedule
adjusted to reflect revised dates provided by
Fiscal Model.

OCTOBER 5, 2006

ITEMN

Construction FFY 07 - $ 7,767,000 (IM)
Construction FFY 07 - $ 7,767,000 (IM)
Construction FFY 07 - $ 7,766,000 (IM)
Total Cost -----=-m-nmnm-- $23,300,000 (IM)

Construction FFY 07 - $160,000 (CMAQ)
Construction FFY 07 - $ 40,000 (L)
Total Cost --------------- $200,000 (CMAQ/L)

Construction FFY 07 - $76,800 (CMAQ)
Construction FFY 07 - $19,200 (L)
Total Cost --------------- $96,000 (CMAQI/L)

Construction FFY 07 - $400,000 (CMAQ)
Construction FFY 07 - $100,000 (L)
Total Cost ------------—-- $500,000 (CMAQ/L)

Right of way FFY 07 - $ 1,000,000 (STP)
Construction FFY 07 - $10,800,000 (STP)
Construction FFY 08 - $10,800,000 (STP)
Construction FFY 09 - $10,800,000 (STP)
Total Cost -—------------ $33,400,000 (STP)

Construction FFY 07 - $1,750,000 (NFA)

Right of way FFY 07 - $15,000 (NFA)

Construction FFY 07 - $1,050,000 (NFA)



DIVISION 14

1. R-619EA

NC 281, Jackson County Line to Station
42+50, Transylvania County. Pave to
secondary road standards. Delayed
construction SFY 06 to SFY 07. Schedule
adjusted to reflect revised dates provided
by Fiscal Model.

ITEMN

Construction SFY 07 - $900,000 (S)

2. R-619EB NC 281, Station 70+00 to Station 94+00, Construction SFY 07 - $1,100,000 (S)
Transylvania County. Pave to secondary
road standards. Delayed construction
SFY 06 to SFY 07. Schedule adjusted to
reflect revised dates provided by Fiscal Model.
3. R-4048 Guardrail installation and safety improvements Construction SFY 07 - $250,000 (S)
at various locations in Division 14. Delayed
construction SFY 06 to SFY 07. Schedule
adjusted to reflect revised dates provided by
Fiscal Model.
4. R-4758 Cherokee Reservation, Jackson County. Construction SFY 07 - $1,700,000 (S)
Slope stabilization. Delayed construction, Construction SFY 07 - $1,500,000 (O)
SFY 06 to SFY 07. Division need additional Total Cost --------------- $3,200,000 (S/O)
time to complete planning and design.
5. B-3458 SR 1237, Graham County. Replace Bridge Right of way SFY 07 - $ 20,000 (S)
No. 114 over Stecoah Creek. Delayed right Construction SFY 07 - $435,000 (S)
of way and construction, SFY 06 to SFY 07. Total Cost --------------- $455,000 (S)
Schedule adjusted to reflect revised dates
provided by Fiscal Model.
PUBLIC TRANSPORTATION PROGRAM
STIP ADDITIONS
DIVISION 3
STIP Page 3-21
I. D. No. System Description Funding FFY
TA-4984 Jacksonville 5 expansion buses FBUS $278,050 07
STAT $ 26,800
L $ 30,150
Total Cost $335,000
TO-4952 Jacksonville  New services start up costs and FUZ $76,130 07
marketing STAT $ 9,516
L $ 9,516
Total Cost  $95,162
TG-4945 Jacksonville  Routine capital items — bus stop signs, FUZ $ 89,280 07
passenger shelters, office equipment STAT $ 11,160
and facility L $ 11,160
Total Cost $111,600

OCTOBER 5, 2006



ITEMN

DIVISION 5
STIP Page 5-11
l. D. No. System Description Funding FFY
TP-4734 Durham Job Access/Reverse Commute and JARC $22,433 07
New Freedom programs — develop
coordinated human services
transportation plan
STIP MODIFICATIONS
DIVISION 2
STIP Page 2-30
l. D. No. System Description Funding FFY
TA-4949 Greenville 2 expansion buses FBUS $498,000 07
STAT $ 62,250
L $ 62,250
Total $622,500
STIP Page 2-31
l. D. No. System Description Funding FFY
TD-4716B  Greenville Intermodal transportation center design FBUS $678,433 07
STAT $ 84,804
L $ 84,804
Total $848,041
9

OCTOBER 5, 2006
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